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The Current Capital Program
Historically, fiscal constraints have forced the

District to defer routine maintenance, forego
major capital investment, and push obsolete
equipment beyond safety guidelines.  As the
District recovered from its fiscal problems, failure
to complete projects on schedule and within
budget could no longer be attributed to the lack
of financial resources.  Despite these fiscal
resources good project management and effective
program implementation remained ongoing
challenges.     

To correct these systemic problems, a greater
emphasis was placed on improving spending,
project management, completing projects on
schedule, and developing better ways to track
performance.  The District Council required
accountability at all levels within the organization
and gradual improvement began.   There was a
fundamental shift in direction from microman-
agement to more focused strategic management. 

Starting in FY 2002, the capital budget was
developed whereby each facility in the District’s
capital inventory was a designated project, and
component units were classified as subprojects.
This new classification would give the District
better financial reporting capability.  In addition,

an intensive effort was made to improve project
planning, coordination and execution.
Moreover, a detailed assessment and analysis was
initiated comparing planned expenditures to
actual expenditures to help determine accurate
funding levels. 

Because of the more focused approach, great
strides were made correcting the backlog of capi-
tal deficiencies.  Evidence of this progress can be
seen as spending rates continue to improve.
Agencies are improving their project scheduling,
preparing better-cost estimates, completing more
projects within budget, and closing projects.  For
the first time, the program instituted perfor-
mance measures to help monitor agency perfor-
mance and track effective use of capital funding.
Despite the current successes, though, a great
deal of work remains to be done. 

Future Direction
In light of the events of September 11th causing
economic uncertainty and projected revenue short-
falls, the District cannot afford to borrow addition-
al funding without adversely affecting its credit rat-
ings and annual operating budget resources.  The
District currently has $2.8 billion in outstanding
debt with an additional $350 million planned for
FY 2002.  Moreover, assuming current funding

Note: A more detailed analysis of the FY 2003 budget can be found in the Capital Improvements Plan appendix.  Table 6-1 provides a brief glance at the FY
2003 - FY 2008 Capital Improvements and FY 2003 Capital budget.

The District’s Capital Improvements Program is responsible for
the development of the Capital Improvements Plan (CIP), as
well monitoring and tracking the District’s capital infrastructure.
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Table 6-1: 
FY 2003 – FY 2008 CIP at a Glance
Table CIP-1 shows the FY 2003 to 2008 CIP and FY 2008 Capital Budget.

Overview Figure

Total Number of Projects 229

Number of On Going Projects 192

Number of New Projects 37

Total FY 2003 Planned Funding $881,428,000

Total FY 2003 Planned Expenditures $881,428,000

Total FY 2003 to FY 2008 Planned Funding $3,332,700,000

Total FY 2003 to FY 2008 Planned Expenditures $3,332,700,000

FY 2003 Appropriated Budget Authority Request $639,069,780

Total Number of Capital Funded Positions 455

FY 2003 Planned Debt Service $265,451,000

FY 2003 - FY 2008 Planned Debt Service $2,277,694,000

Percent of Total FY 2003 Capital Funding to Total FY 2003 General Fund Operating 23%

levels and no new capital projects, the District will
exceed its debt per capita limit (measure of out-
standing debt to average population) in FY 2005.
To prevent this and generate District-wide cost sav-
ings, agencies (with the exception of D.C. Public
Schools) were required to absorb an average 15.5
percent budget reduction within their Capital bud-
get.  The savings from the budget reduction will be
used to fund any new or ongoing projects proposed
in FY 2003.  Agencies have the opportunity to
reprioritize by identifying projects that are dor-
mant, low priority and those that may be post-
poned or eliminated.

As part of the District’s efforts toward this
end, the Capital Improvements Program has ini-
tiated a comprehensive Capital Improvement
Management Assessment.  The assessment will
study programs from a financial and program-
matic focus.  The expectation upon completion
of the study is to have an effective and efficient
working CIP that demands accountability and
delivers results to the citizens of the District.
Specifically, the assessment will examine procure-
ment policies, identify inefficiencies, develop best
practices, and offer recommendations for
improved program management, project imple-
mentation and project execution. 

Table 6-2 provides the District’s FY 2003 –
FY 2008 Capital Improvements Plan.  Also
shown are four charts identifying the scope of
capital funding and expenditures. Figure 6-1
shows the percentage of FY 2003 – FY 2008
planned expenditures by major agency.  Figure 6-
2 shows FY 2003 to FY 2008 planned expendi-
tures.  Figure 6-3 shows FY 2003 to FY 2008
CIP planned funding.  Figure 6-4 shows the
Capital Program over ten years.  

Appropriated Budget Authority
Request
“The Appropriated Budget Authority” is the
spending threshold approved by Congress for the
District’s Capital Improvements Program.  Each
year Congress grants the District spending
authority to implement a citywide capital pro-
gram.  Based on projected revenue collection, the
District is authorized to issue general obligation
bonds to finance the capital program.  In previ-
ous years, the District’s explored alternative
methods of financing projects such as short term
agreements, master equipment lease, and pay-as-
you-go financing. 

The capital program is a multi-year plan that
addresses the repair, replacement and improve-
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Table 6-2 
Capital Fund Proforma ($000)

Total
FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 03 - FY 08

Sources
Long-term GO Bonds 482,921 451,778 339,233 268,457 240,604 115,610 349 1,416,031
Intermediate-term GO Bonds 146,993 136,055 93,308 51,915 18,115 3,250 0 302,643
Total GO bonds 629,914 587,833 432,541 320,372 258,719 118,860 349 1,718,674

Rights of Way Fees 25,099 36,940 37,950 37,350 37,500 36,133 36,127 222,000
Paygo 0 0 0 0 0 0 0 0
Equipment Lease 6,450 9,885 3,200 0 0 0 0 13,085
Federal Grants 185,265 208,440 240,950 218,859 194,737 146,984 136,615 1,146,585
Highway Trust Fund 41,328 38,330 43,544 41,576 36,639 25,606 24,447 210,142
Other 0 0 11,102 11,112 0 0 0 22,214
Total Funding 888,056 881,428 769,287 629,269 527,595 327,583 197,538 3,332,700

Uses
Office of Property Management 9,303 17,029 11,109 4,903 4,000 1,000 0 38,041
Office of the Chief Financial Officer 19,566 28,526 9,015 2,500 0 0 0 40,041
Office of Planning 0 1,650 2,000 0 0 0 0 3,650
Office of Personnel 4,800 5,000 5,000 0 0 0 0 10,000
Office on Zoning 350 0 0 0 0 0 350
Office of Emergency Management Agency 500 0 0 0 0 0 0 0
Com. on the Arts and Humanities 1,245 1,696 1,442 1,305 1,025 1,250 0 6,718
Office on Aging 6,199 8,255 0 0 0 0 0 8,255
D.C. Public Library 5,523 7,061 3,810 0 0 0 0 10,871
Consumer & Regulatory Affairs 2,250 2,750 2,750 0 0 0 0 5,500
Dept. of Housing and Community Dev. 15,969 16,921 5,897 2,500 2,500 0 0 27,818
Business Services & Econ. Dev. 8,600 8,600 0 0 0 0 0 8,600
Metropolitan Police Department 37,326 28,336 9,389 0 0 0 0 37,725
Fire and Emergency Medical Services 9,776 10,172 7,574 500 0 0 0 18,246
D.C. Department of Corrections 12,657 6,352 8,170 1,710 0 0 0 16,232
Office of the Chief Medical Examiner 6,655 0 0 0 0 0 0 0
D.C. Public Schools 169,263 222,111 168,406 172,626 148,722 21,115 0 732,980
University of the District of Columbia 6,826 6,905 6,171 0 0 0 0 13,076
Department of Parks and Recreation 47,065 30,638 30,859 14,363 13,581 5,066 0 94,507
Department of Health 9,872 8,599 12,070 2,729 2,000 2,000 0 27,398
Department of Human Services 14,517 13,257 6,345 1,376 1,051 329 349 22,707
Department of Transportation 271,310 286,851 325,594 297,785 268,876 208,723 197,189 1,585,018
WMATA 65,600 40,500 46,200 68,300 71,100 88,100 0 314,200
Department of Public Works 22,806 5,030 0 0 0 0 0 5,030
Department of Motor Vehicles 10,529 10,208 0 0 0 0 0 10,208
Office of Contracting and Procurement 2,000 1,500 0 0 0 0 0 1,500
Department of Mental Health 32,519 25,761 32,185 11,112 0 0 0 69,058
Office of the Chief Technology Officer 95,380 87,370 75,301 47,560 14,740 0 0 224,971
Total Expenditures 888,056 881,428 769,287 629,269 527,595 327,583 197,538 3,332,700

Ending Balance 0 0 0 0 0 0 0 0
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Figure 6-1: 
FY 2003 to FY 2008 Planned Expenditures by Major Agency
(Including Department of Transportation (DDOT) - Federal Highway Trust Fund)

Figure 6-2: 
FY 2003 to FY 2008 CIP Planned Expenditures
(Including Department of Transportation (DDOT) - Federal Highway Trust Fund)
($ thousands of dollars)
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Figure 6-3: 
FY 2003 to FY 2008 CIP Planned Funding
(Including Department of Transportation (DDOT) - Federal Highway Trust Fund)
($ thousands of dollars)

Figure 6-4 
The Capital Program over a 10 Year Period
($ millions of dollars)



FY 2003 Proposed Budget and Financial Plan

126

A B C D E=(A+B+C+D)

AG Project Sub Project Name Local Local Street Highway Federal Grants Total
Project Funds Maintenance Trust Fund Fund Authority Funds

Request Fund Request Request Request

Office of Property Management
AM0 AA2 37 D.C. Armory -5,000,000 0 0 0 -5,000,000
AM0 AB2 37 GA Avenue Revitalization 800,000 0 0 0 800,000
AM0 GA2 22 D.C. Warehouse - Electrical Upgrade 960,000 0 0 0 960,000
AM0 GF2 19 D.C. Warehouse - Fire Suppression 480,000 0 0 0 480,000
AM0 GJ1 01 Asbestos Abatement @ Var District Bldgs -525,000 0 0 0 -525,000
AM0 GN1 01 Condition Assessment of District Owned B -159,080 0 0 0 -159,080
AM0 GR1 03 Renov. Old Juvenile Ct Bldg -3,700,000 0 0 0 -3,700,000
AM0 GR9 01 Renovate Old Juvenile Court Building -300,103 0 0 0 -300,103
AM0 GT1 05 Recorder of Deeds - Complete Modernization 160,000 0 0 0 160,000
AM0 GT1 07 Renovate Tivoli Theatre 600,000 0 0 0 600,000
AM0 GT1 08 DMV Facility -1,100,000 0 0 0 -1,100,000
AM0 N14 01 Government Centers St Elizabeth Hospital -506,000 0 0 0 -506,000
AM0 N14 05 Improve Property Mgt System ( ITS) -4,897,000 0 0 0 -4,897,000
AM0 N14 07 Park Road Police Substation -500,000 0 0 0 -500,000
AM0 N14 08 Government Centers - New DOES/DHS facility 11,500,000 0 0 0 11,500,000
AM0 N14 12 Government Centers - Ancostia Gateway (FEMS) 2,500,000 0 0 0 2,500,000
AM0 Total 312,817 0 0 0 312,817

Office of the Chief Financial Officer
AT0 AT2 29 Facility Consolidation - Site Acquisition 18,000,000 0 0 0 18,000,000
AT0 BF2 04 CAPPS -7,408,000 0 0 0 -7,408,000
AT0 BF2 08 Fin. Con. Sys. Imp. - Budget System Module 6,365,000 0 0 0 6,365,000
AT0 CSP 05 DW (ARTI/OAO) Implementation - 7,350,000 0 0 0 7,350,000

Infrastructure Improvements
AT0 Total 24,307,000 0 0 0 24,307,000

Office of Planning
BDO PLN 33 Public Planning Funds - Initial Project Dev. Funds 3,650,000 0 0 0 3,650,000
BD0 Total 3,650,000 0 0 0 3,650,000

Office of Zoning
BJ0 JA6 23 Former Council Chambers Build-Out 350,000 0 0 0 350,000
BJ0 Total 350,000 0 0 0 350,000

Commission on the Arts
BX0 AH7 18 Public Arts Fund  - Downtown Initiatives 165,000 0 0 0 165,000
BX0 AH7 22 Public Arts Fund - Mt. Vernon Sq. 276,691 0 0 0 276,691
BX0 AH7 23 Public Arts Fund - East of the River Projects 151,000 0 0 0 151,000
BX0 AH7 24 Public Arts Fund - Avalon Theatre 50,000 0 0 0 50,000
BX0 AH7 25 Public Arts Fund - Takoma Theatre 50,000 0 0 0 50,000
BX0 Total 692,691 0 0 0 692,691

Table 6-3
Appropriated Budget Request
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Office on Aging
BY0 EA1 29 Ward 1 Senior Wellness Center -1,000,000 0 0 0 -1,000,000
BY0 EA2 29 Ward 2 Senior Wellness Center -1,000,000 0 0 0 -1,000,000
BY0 Total -2,000,000 0 0 0 -2,000,000

DC Public Library
CE0 LA9 01 Asbestos Abatement @ Various Branch Library -601,723 0 0 0 -601,723
CE0 LB2 02 Rehabilitation of Elevators @ Various Branch -1,500,000 0 0 0 -1,500,000
CE0 MLK 37 Martin Luther King Memorial Library -2,500,000 0 0 0 -2,500,000
CE0 Total -4,601,723 0 0 0 -4,601,723

Department of Housing and Community Development
DB0 033 64 Ft Lincoln Utility -2,500,000 0 0 0 -2,500,000
DB0 040 01 Affordable Housing -1,500,000 0 0 0 -1,500,000
DB0 040 RT Affordable Housing -7,676,000 0 0 0 -7,676,000
DB0 040 05 Affordable Housing - Lincoln Theatre 100,000 0 0 0 100,000
DB0 EB2 02 Neigh. Revitalization-Columbia Heights -3,000,000 0 0 0 -3,000,000
DB0 Total 0 0 0 0 -14,576,000

Metropolitan Police Department
FA0 ITI 01 Information Technology Initiative -1,762,624 0 0 0 -1,762,624
FA0 P31 04 Gen Imprv Rehab Initiative MPD -2,398,158 0 0 0 -2,398,158
FA0 PSP 02 Property Streamlining - Fleet Facility -2,980,000 0 0 0 -2,980,000
FA0 PSP 04 Property Streamlining - Sod Facility -4,000,000 0 0 0 -4,000,000
FA0 Total -11,140,782 0 0 0 -11,140,782

Fire and Emergency Medical Services
FB0 F27 06 Underground Fuel Storage Tank Removal -57,707 0 0 0 -57,707
FB0 F34 01 Communications Systems Upgrade & Replacement 4,000,000 0 0 0 4,000,000
FB0 LC7 37 Engine 25 - Complete Renovation/Modernization 1,741,883 0 0 0 1,741,883
FB0 LD1 37 Engine 28 - Complete Renovation/Modernization 1,518,145 0 0 0 1,518,145
FB0 LE1 22 Communications - Electrical Systems -1,475,000 0 0 0 -1,475,000
FB0 LE1 36 Communications - Structural Work -525,000 0 0 0 -525,000
FB0 Total 5,202,321 0 0 0 5,202,321

Department of Corrections
FL0 CR0 02 General Renovation of Cell Doors & Motors -3,000,000 0 0 0 -3,000,000
FL0 CR0 04 General Renovation Upgrade -400,000 0 0 0 -400,000

Central Security Comd Ct
FL0 MA2 20 Renovations at CDF - 947,000 0 0 0 947,000

Emergency Power System Upgrades
FL0 MA2 23 Renovations at CDF - 1,000,000 0 0 0 1,000,000

Staff and Visitors Entrance Reconfiguration
FL0 MA2 25 Renovations at CDF - Elevator Replacement 1,184,000 0 0 0 1,184,000
FL0 Total -269,000 0 0 0 -269,000

DC Courts
FN0 B29 01 Central Recording System -1,098,763 0 0 0 -1,098,763
FN0 B29 01 Central Recording System -185,499 0 0 0 -185,499
FN0 B29 03 Central Recording System -2,333,000 0 0 0 -2,333,000
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FN0 B31 01 General Improvements Varios D.C. Court Building -649,744 0 0 0 -649,744
FN0 MA1 37 Rehabilitation of Building 25 DCGH Camp -2,337,000 0 0 0 -2,337,000
FN0 Total -6,604,006 0 0 0 -6,604,006

S
Office of the Chief Medical Examiner
FX0 AA3 37 -68,500,000 0 0 0 -68,500,000
FX0 Total -68,500,000 0 0 0 -68,500,000

District of Columbia Public Schools
GA0 NB2 37 Bell Lincoln High 7,800,000 0 0 0 7,800,000
GA0 NJ8 37 McKinley Technical High 6,302,000 0 0 0 6,302,000
GA0 NL4 37 Patterson Elementary 9,270,000 0 0 0 9,270,000
GA0 NR8 37 Kelly Miller Middle 14,494,000 0 0 0 14,494,000
GA0 SG3 07 Maint. Improvements - Emergency Projects 784,000 0 0 0 784,000
GA0 Total 38,650,000 0 0 0 38,650,000

University of the District of Columbia
GF0 PB1 37 Vocational Education Skills Training Ctr. 800,000 0 0 0 800,000
GF0 U08 01 UDC Van Ness II - U08 Phase D -223,349 0 0 0 -223,349
GF0 U08 10 Renovate Academic Laboratory -3,922,233 0 0 0 -3,922,233
GF0 U25 01 Architectural Barrier Removal Various Location UD -409,226 0 0 0 -409,226
GF0 U67 01 Roof Replacement/Water Damage Repair UDC Garage -51,418 0 0 0 -51,418
GF0 UB0 07 Elevator And Control System Replacement -1,000,000 0 0 0 -1,000,000
GF0 UM0 01 Renovate Water Heating System UDC -945,092 0 0 0 -945,092
GF0 UM0 02 Physical Plant Chiller/Heating Sys UDC -400,000 0 0 0 -400,000
GF0 Total -6,151,318 0 0 0 -6,151,318

Department of Parks and Recreation
HA0 QA3 38 Riggs/Lasalle Recreation Center 4,803,000 0 0 0 4,803,000
HA0 QA4 38 Lamond Recreation Center 4,432,000 0 0 0 4,432,000
HA0 QB3 38 Roper / Deanwood Recreation Center 5,400,000 0 0 0 5,400,000
HA0 QB5 37 Hillcrest Recreation Center 2,558,000 0 0 0 2,558,000
HA0 RA1 08 General Improvement Playcourt/Ballfields -43,003 0 0 0 -43,003
HA0 RA1 16 Chevy Chase Recreation Rehabilitation -69,508 0 0 0 -69,508
HA0 RA1 TL Southeast Tennis & Learning Center -5,057 0 0 0 -5,057
HA0 RE0 10 Expansion of Hillcresst Center -1,000,000 0 0 0 -1,000,000
HA0 RE0 12 Ft Stanton -2,300,000 0 0 0 -2,300,000
HA0 RE0 14 Joe Cole Recreation Center -1,324,150 0 0 0 -1,324,150
HA0 RE0 19 Anacostia Recreation Center -1,297,840 0 0 0 -1,297,840
HA0 RG0 02 Districtwide Property Improvements -1,200,000 0 0 0 -1,200,000
HA0 RG0 06 Pool Replacements -2,000,000 0 0 0 -2,000,000
HA0 RG0 10 Infrastructure Improvements -600,000 0 0 0 -600,000
HA0 RG0 11 General Improvements -120,000 0 0 0 -120,000
HA0 RR0 07 Renovation of Ball Fields and Lighting -2,000,000 0 0 0 -2,000,000
HA0 RR0 15 Park Lighting -5,800,000 0 0 0 -5,800,000
HA0 RR0 19 Watkins Recreation Center -299,340 0 0 0 -299,340
HA0 Total -865,898 0 0 0 -865,898
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Department of Health
HC0 CAC 37 Gayle School - Child Advocacy Center Modernization 7,298,000 0 0 0 7,298,000
HC0 D02 01 Elevator Renovation -400,000 0 0 0 -400,000
HC0 D03 01 Facility Renovat Step-Down Telemetry UN -13,000 0 0 0 -13,000
HC0 D03 01 Facility Renovation Telemetry -300,000 0 0 0 -300,000
HC0 D04 01 Electrical Modernization -300,000 0 0 0 -300,000
HC0 D06 01 New Facility Construction Anacostia -1,198,000 0 0 0 -1,198,000
HC0 D07 01 Mechanical Renovations -312,000 0 0 0 -312,000
HC0 D20 01 Roof Replacement -750,000 0 0 0 -750,000
HC0 D26 01 Boiler Plant Renovations -1,500,000 0 0 0 -1,500,000
HC0 D31 01 Tax System -1,800,000 0 0 0 -1,800,000
HC0 HC4 01 Public Health Improvement -10,000,000 0 0 0 -10,000,000
HC0 HY5 02 Renovate DC Morgue -154,789 0 0 0 -154,789
HC0 HY5 04 Renovate Detoxication Clinic @ D.C. General -3,010,741 0 0 0 -3,010,741
HC0 JB2 37 JB Johnson Facility - Modernization/Renovations 2,600,000 0 0 0 2,600,000
HC0 ZA1 45 Information Technology Initiative - 25,000,000 0 0 0 25,000,000

HIPAA Consortium
HC0 Total 15,159,470 0 0 0 15,159,470

Department of Human Services
JA0 HZ1 01 General Renovate Unit 6, Oak Hill Youth Center -13,227,451 0 0 0 -13,227,451
JA0 SB3 07 Bundy School Upgrade - Ceiling 500,000 0 0 0 500,000
JA0 SB3 10 Bundy School Upgrade - Life Saftey Code 500,000 0 0 0 500,000
JA0 SB3 11 Bundy School Upgrade - ADA Compliance 500,000 0 0 0 500,000
JA0 SB6 17 CCNV - Plumbing Fixtures 900,000 0 0 0 900,000
JA0 SC2 29 Crummell School 3,300,000 0 0 0 3,300,000
JA0 SF5 29 Randall School 2,230,000 0 0 0 2,230,000
JA0 SG1 27 Information Technolgy - Replc of 5,515,000 0 0 0 5,515,00

Automated Determination Sys (ACEDS)
JA0 SG2 27 Information Technology - 1,062,000 0 0 0 1,062,000

Client eligibility Determination Sys(ACEDS)
JA0 Total 1,279,549 0 0 0 1,279,549

Department of Transportation
KA0 AD2 01 FY 02 Streetlight Maintenance and Replacement 0 -700,000 0 0 -700,000
KA0 AD2 02 FY 02 Public Safety Traffic Signal Improvements 0 -650,000 0 0 -650,000
KA0 AD3 01 FY 03 Streetlight Series Circuit Conversion 0 8,000,000 0 0 8,000,000
KA0 AD3 02 FY 03 Citywide Streetlight Upgrade 0 3,850,000 0 0 3,850,000
KA0 AD3 03 FY 03 Streetlight & Traffic Pole Painting 0 5,900,000 0 0 5,900,000
KA0 AD3 04 FY 03 Streetlight Replacement Contract 0 3,310,775 0 0 3,310,775
KA0 AD3 05 FY 03 Streetlight Maintenance 0 18,200,000 0 0 18,200,000
KA0 CA2 01 FY 02 1st. CW Sidewalk/Curb & Alley Improvements 0 -500,000 0 0 -500,000
KA0 CA2 02 FY 02 2nd. CW Sidewalk/Curb & Alley Improvements 0 -500,000 0 0 -500,000
KA0 CA2 03 FY 02 3rd. CW Sidewalk/Curb & Alley Improvements 0 -500,000 0 0 -500,000
KA0 CA2 04 FY 02 4th. CW Sidewalk/Curb & Alley Improvements 0 -500,000 0 0 -500,000
KA0 CA3 01 FY 03 New/Repair Curbs, Sidewalks & Alleys 0 6,000,000 0 0 6,000,000
KA0 CA3 02 FY 03 New/Repair Curbs, Sidewalks & Alleys 0 6,000,000 0 0 6,000,000
KA0 CA3 03 FY 03 New/Repair Curbs, Sidewalks & Alleys 0 6,000,000 0 0 6,000,000
KA0 CA3 04 FY 03 New/Repair Curbs, Sidewalks & Alleys 0 6,000,000 0 0 6,000,000
KA0 CA3 05 FY 03 Rehabilitation Scoping & Development 0 1,200,000 0 0 1,200,000
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KA0 CA3 06 FY 03 2nd. Historic Alley Rehabilitation 0 5,500,000 0 0 5,500,000
KA0 CA3 07 FY 03 3rd. Historic Alley Rehabilitation 0 5,500,000 0 0 5,500,000
KA0 CE2 01 FY 02 Pavement Markings & Traffic Calming 0 -300,000 0 0 -300,000
KA0 CE2 02 FY 02 CW Slurry Seal & Pavement Res. ( In-Hse) 0 -300,000 0 0 -300,000
KA0 CE2 03 FY 02 Street Repair Equipment & Technology 0 -500,000 0 0 -500,000
KA0 CE3 01 Pavement Marking & Traffic Calming 0 6,000,000 0 0 6,000,000
KA0 CE3 02 Street Maintenance Equipment/Technology 0 10,000,000 0 0 10,000,000
KA0 CG3 01 FY 03 1st. Tree Trimming 0 3,750,000 0 0 3,750,000
KA0 CG3 02 FY 03 2nd. Tree Trimming 0 3,750,000 0 0 3,750,000
KA0 CG3 03 FY 03 3rd. Tree Trimming 0 3,750,000 0 0 3,750,000
KA0 CG3 04 FY 03 4th. Tree Trimming 0 3,750,000 0 0 3,750,000
KA0 CG3 05 FY 03 1st. Dead & Hazardous Tree Removal 0 2,205,330 0 0 2,205,330
KA0 CG3 06 FY 03 2nd. Dead & Hazardous Tree Removal 0 2,205,330 0 0 2,205,330
KA0 CG3 07 FY 03 Elm Injection with Alamo 0 275,000 0 0 275,000
KA0 CG3 08 FY 03 1st. Tree Planting 0 4,000,000 0 0 4,000,000
KA0 CG3 09 FY 03 2nd. Tree Planting 0 2,520,000 0 0 2,520,000
KA0 CG3 10 FY 03 3rd. Tree Planting 0 2,520,000 0 0 2,520,000
KA0 CK2 01 FY 02 Advanced Design, Contract Dev. & Closeout 0 -750,000 0 0 -750,000
KA0 CK3 01 Advances Design & Project Development 0 6,000,000 0 0 6,000,000
KA0 CKL 07 Roadway Reconstruction -825,954 0 0 -825,954
KA0 CKL 08 Roadway Reconstruction -2,240,000 0 0 -2,240,000
KA0 CKL 22 Fort Lincoln Streetscape -3,000,000 0 0 -3,000,000
KA0 CKL R3 Mt Pleasant Retaining Wall -5,000 0 0 -5,000
KA0 ED2 01 Economic Development Initiatives 0 -800,000 0 0 -800,000
KA0 ED3 01 Roadway Reconstruction 0 1,546,250 0 0 1,546,250
KA0 ED3 02 Roadway Improvements Hope VI 0 7,231,250 0 0 7,231,250
KA0 ED3 03 "M" SE Streetscape Improvements 0 3,047,500 0 0 3,047,500
KA0 ED3 04 Local Parking Studies 0 2,110,000 0 0 2,110,000
KA0 ED3 05 Make a Diff. Walk Commemorative Pavers CBD 0 841,250 0 0 841,250
KA0 ED3 06 Local Street Traffic Studies 0 2,910,000 0 0 2,910,000
KA0 ED3 07 Marshall Heights Streetscape Improvements 0 3,110,000 0 0 3,110,000
KA0 ED3 08 Neighborhood Streetscape Improvements 0 12,733,462 0 0 12,733,462
KA0 EDL 01 Neighborhood Streetscape Initiatives 0 -3,021,040 0 0 -3,021,040
KA0 EDL 01 Neighborhood Streetscape -3,459,040 0 0 -3,459,040
KA0 SR3 01 Local Reconstruction, Resurfacing & Upgrading 0 4,225,457 0 0 4,225,457
KA0 SR3 02 Local Reconstruction, Resurfacing & Upgrading 0 1,916,207 0 0 1,916,207
KA0 SR3 03 Local Reconstruction, Resurfacing & Upgrading 0 2,833,246 0 0 2,833,246
KA0 SR3 04 Local Pavement Restoration 0 3,398,131 0 0 3,398,131
KA0 SR3 05 Local Reconstruction, Resurfacing & Upgrading 0 4,326,480 0 0 4,326,480
KA0 SR3 06 Local Reconstruction, Resurfacing & Upgrading 0 4,456,900 0 0 4,456,900
KA0 SR3 07 Local Reconstruction, Resurfacing & Upgrading 0 3,895,010 0 0 3,895,010
KA0 SR3 08 Local Pavement Restoration 0 3,638,934 0 0 3,638,934
KA0 SR3 09 Local Reconstruction, Resurfacing & Upgrading 0 1,777,303 0 0 1,777,303
KA0 SR3 10 Local Reconstruction, Resurfacing & Upgrading 0 4,351,249 0 0 4,351,249
KA0 SR3 11 Local Pavement Restoration 0 6,192,411 0 0 6,192,411
KA0 SR3 12 Local Reconstruction, Resurfacing & Upgrading 0 2,208,903 0 0 2,208,903
KA0 SR3 13 Local Reconstruction, Resurfacing & Upgrading 0 3,026,475 0 0 3,026,475
KA0 SR3 14 Local Pavement Restoration 0 2,576,048 0 0 2,576,048
KA0 SR3 15 Local Pavement Restoration 0 5,602,653 0 0 5,602,653
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KA0 SR3 16 Local Pavement Restoration 0 7,858,724 0 0 7,858,724
KA0 AD0 05 FY 2003 Street Light System Upgrade 0 0 360,000 1,440,000 1,800,000
KA0 AD0 05 FY 2003 Street Light System Upgrade 0 0 459,000 1,440,000 1,899,000
KA0 AD0 05 FY 2003 Street Light System Upgrade 0 0 2,400,000 9,600,000 12,000,000
KA0 AD0 06 FY 2003 Street Light Series Circuit Conversion 0 0 240,000 960,000 1,200,000
KA0 AD0 06 FY 2003 Street Light Series Circuit Conversion 0 0 306,000 960,000 1,266,000
KA0 AD0 06 FY 2003 Street Light Series Circuit Conversion 0 0 1,600,000 6,400,000 8,000,000
KA0 AF0 12 Public Space Enhancements - 0 0 107,500 320,000 427,500

Vest Pocket Park Improvements
KA0 AF0 12 Public Space Enhancements - 0 0 114,000 192,000 306,000

Vest Pocket Park Improvements
KA0 AF0 12 Public Space Enhancements - 0 0 352,000 1,408,000 1,760,000

Vest Pocket Park Improvements
KA0 AF0 13 Traffic Congestion Mitigation - Citywide 0 0 910,000 3,200,000 4,110,000
KA0 AF0 14 FY 2003 Professional Capacity Building Strategy 0 0 206,250 220,000 426,250
KA0 AF0 15 Disadvantaged Business Enterprise Program 0 0 0 540,000 540,000
KA0 CB0 16 Traffic Safety Studies 0 0 3,350,000 11,200,000 14,550,000
KA0 CB0 17 Traffic Calming Measures 0 0 115,000 240,000 355,000
KA0 CB0 17 Traffic Calming Measures 0 0 74,700 80,300 155,000
KA0 CB0 17 Traffic Calming Measures 0 0 506,000 2,024,000 2,530,000
KA0 CB0 18 Fire Station Safety Project 0 0 195,000 560,000 755,000
KA0 CB0 18 Fire Station Safety Project 0 0 37,200 40,300 77,500
KA0 CB0 18 Fire Station Safety Project 0 0 770,000 3,080,000 3,850,000
KA0 CB0 19 Continuous Shoulder Rumble Strips Interstate Frwy Sys. 0 0 75,000 80,000 155,000
KA0 CB0 19 Continuous Shoulder Rumble Strips Interstate Frwy Sys. 0 0 75,000 80,000 155,000
KA0 CB0 19 Continuous Shoulder Rumble Strips Interstate Frwy Sys. 0 0 132,000 528,000 660,000
KA0 CB0 21 Roadway Safety Training Certification 0 0 675,000 720,000 1,395,000
KA0 CB0 22 Update D.C. Work Zone Control Manual 0 0 91,250 200,000 291,250
KA0 CD0 14 Key Bridge Over Potomac River (Bridge No. 7) 0 0 206,250 660,000 866,250
KA0 CD0 14 Key Bridge Over Potomac River (Bridge No. 7) 0 0 450,000 480,000 930,000
KA0 CD0 14 Key Bridge Over Potomac River (Bridge No. 7) 0 0 880,000 3,520,000 4,400,000
KA0 CD0 15 Repainting of Chain Bridge Over Potomac River 0 0 56,250 60,000 116,250

(Bridge No.1)
KA0 CD0 15 Repainting of Chain Bridge Over Potomac River 0 0 375,000 400,000 775,000

(Bridge No.1)
KA0 CD0 15 Repainting of Chain Bridge Over Potomac River 0 0 770,000 3,080,000 3,850,000

(Bridge No.1)
KA0 CD0 16 Demolition of Abandoned RR Br Ov Kenil Av @ PEPCO Plant 0 0 225,000 680,000 905,000
KA0 CD0 16 Demolition of Abandoned RR Br Ov Kenil Av @ PEPCO Plant 0 0 450,000 480,000 930,000
KA0 CD0 16 Demo. of Abandoned RR Br Ov Kenil Av @ Pepco Plt 0 0 880,000 3,520,000 4,400,000

(Bridge No. 506)
KA0 CD0 17 Kenilworth Avenue, N.E., Lane Place to DC/MD Line 0 0 292,500 840,000 1,132,500
KA0 CD0 17 Kenilworth Avenue, N.E., Lane Place to DC/MD Line 0 0 1,080,000 1,152,000 2,232,000
KA0 CD0 17 Kenilworth Avenue, N.E., Lane Place to DC/MD Line 0 0 2,112,000 8,448,000 10,560,000
KA0 CG0 03 FY 2003 Corridor Tree Improvement Plan 0 0 15,000 16,000 31,000
KA0 CG0 03 FY 2003 Corridor Tree Improvement Plan 0 0 15,000 16,000 31,000
KA0 CG0 03 FY 2003 Corridor Tree Improvement Plan 0 0 22,000 88,000 110,000
KA0 CG0 04 FY 2003 Corridor Tree Improvement Plan 0 0 15,000 16,000 31,000
KA0 CG0 04 FY 2003 Corridor Tree Improvement Plan 0 0 15,000 16,000 31,000
KA0 CG0 04 FY 2003 Corridor Tree Improvement Plan 0 0 22,000 88,000 110,000
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KA0 CG0 05 FY 2003 Corridor Tree Improvement Plan 0 0 15,000 16,000 31,000
KA0 CG0 05 FY 2003 Corridor Tree Improvement Plan 0 0 15,000 16,000 31,000
KA0 CG0 05 FY 2003 Corridor Tree Improvement Plan 0 0 22,000 88,000 110,000
KA0 CG0 06 FY 2003 Corridor Tree Improvement Plan 0 0 15,000 16,000 31,000
KA0 CG0 06 FY 2003 Corridor Tree Improvement Plan 0 0 15,000 16,000 31,000
KA0 CG0 06 FY 2003 Corridor Tree Improvement Plan 0 0 22,000 88,000 110,000
KA0 CI0 10 FY 2003 Hot Thermoplastic Pavement Marking Contr. 0 0 11,000 20,000 31,000
KA0 CI0 10 FY 2003 Hot Thermoplastic Pavement Marking Contr. 0 0 22,000 40,000 62,000
KA0 CI0 10 FY 2003 Hot Thermoplastic Pavement Marking Contr. 0 0 0 440,000 440,000
KA0 CI0 11 FY 2003 Corridor Signing 0 0 27,500 50,000 77,500
KA0 CI0 11 FY 2003 Corridor Signing 0 0 0 300,000 300,000
KA0 CIO 12 Integrated Traffic Management System (ITMS) NHS 0 0 632,500 3,450,000 4,082,500
KA0 CI0 12 Integrated Traffic Management System (ITMS) NHS 0 0 0 23,000,000 23,000,000
KA0 CI0 13 Integrated Traffic Management System (ITMS) STP 0 0 2,200,000 12,000,000 14,200,000
KA0 CI0 13 Integrated Traffic Management System (ITMS) STP 0 0 0 80,000,000 80,000,000
KA0 CI0 14 Traffic Signal Maintenance Contract (STP) 0 0 645,457 3,520,674 4,166,131
KA0 CI0 14 Traffic Signal Maintenance Contract (STP) 0 0 0 23,471,160 23,471,160
KA0 CI0 15 Traffic Signal Maintenance Contract (NHS) 0 0 161,365 880,170 1,041,535
KA0 CI0 15 Traffic Signal Maintenance Contract (NHS) 0 0 0 5,867,790 5,867,790
KA0 CK0 14 Recon of 4th Street, S.W. bet. Eye & M Sts (Waterside Mall)0 0 255,000 800,000 1,055,000
KA0 CK0 14 Recon of 4th Street, S.W. bet. Eye & M Sts (Waterside Mall)0 0 213,750 360,000 573,750
KA0 CK0 14 Recon of 4th Street, S.W. bet. Eye & M Sts (Waterside Mall)0 0 660,000 2,640,000 3,300,000
KA0 CK0 15 FY 2003 Wheelchair/Bicycle Ramps Wards 1 and 2 0 0 15,000 16,000 31,000
KA0 CK0 15 FY 2003 Wheelchair/Bicycle Ramps Wards 1 and 2 0 0 15,000 16,000 31,000
KA0 CK0 15 FY 2003 Wheelchair/Bicycle Ramps Wards 1 and 2 0 0 22,000 88,000 110,000
KA0 CK0 16 FY 2003 Wheelchair/Bicycle Ramps Wards 3 and 4 0 0 15,000 16,000 31,000
KA0 CK0 16 FY 2003 Wheelchair/Bicycle Ramps Wards 3 and 4 0 0 15,000 16,000 31,000
KA0 CK0 16 FY 2003 Wheelchair/Bicycle Ramps Wards 3 and 4 0 0 22,000 88,000 110,000
KA0 CK0 17 FY 2003 Wheelchair/Bicycle Ramps Wards 5 and 6 0 0 15,000 16,000 31,000
KA0 CK0 17 FY 2003 Wheelchair/Bicycle Ramps Wards 5 and 6 0 0 15,000 16,000 31,000
KA0 CK0 17 FY 2003 Wheelchair/Bicycle Ramps Wards 5 and 6 0 0 22,000 88,000 110,000
KA0 CK0 18 FY 2003 Wheelchair/Bicycle Ramps Wards 7 and 8 0 0 15,000 16,000 31,000
KA0 CK0 18 FY 2003 Wheelchair/Bicycle Ramps Wards 7 and 8 0 0 15,000 16,000 31,000
KA0 CK0 18 FY 2003 Wheelchair/Bicycle Ramps Wards 7 and 8 0 0 22,000 88,000 110,000
KA0 CM0 16 Bicycle Racks on Metrobus 0 0 140,000 560,000 700,000
KA0 CM0 17 FY 2004 Integrated Rideshare 0 0 0 392,997 392,997
KA0 CM0 18 FY 2004 Telecommute Project 0 0 52,279 257,983 310,261
KA0 CM0 19 FY 2004 Commuter Operations Center 0 0 0 1,145,012 1,145,012
KA0 CM0 20 FY 2004 Employer Outreach 0 0 0 722,126 722,126
KA0 CM0 21 FY 2004 Guaranteed Ride Home 0 0 0 1,239,937 1,239,937
KA0 CM0 22 Mass Marketing Campaign 0 0 0 471,000 471,000
KA0 ED0 04 Mt. Vernon Triangle Streetscape Improvements 0 0 215,000 640,000 855,000
KA0 ED0 04 Mt. Vernon Triangle Streetscape Improvements 0 0 212,288 361,462 573,750
KA0 ED0 04 Mt. Vernon Triangle Streetscape Improvements 0 0 660,000 2,640,000 3,300,000
KA0 ED0 05 H Street, N.E., Streetscape Improvements 0 0 375,000 400,000 775,000
KA0 ED0 05 H Street, N.E. Streetscape Improvements 0 0 283,050 481,950 765,000
KA0 ED0 05 H Street, N.E. Streetscape Improvements 0 0 880,000 3,520,000 4,400,000
KA0 PM0 13 FY 2003 State Planning and Research Program 0 0 3,053,923 12,215,690 15,269,613
KA0 PM0 14 FY 2003 Research Development and Technology 0 0 950,000 3,800,000 4,750,000
KA0 PM0 15 FY 2004 and Outyears Metropolitan Planning 0 0 1,777,614 7,110,453 8,888,067



KA0 SR0 01 FY 03 FA Reconst/Resurfacing/Upgrading Wd 1 0 0 130,866 410,566 541,432
KA0 SR0 01 FY 03 FA Reconst/Resurfacing/Upgrading Wd 1 0 0 279,352 475,652 755,004
KA0 SR0 01 FY 03 FA Reconst/Resurfacing/Upgrading Wd 1 0 0 828,924 3,316,099 4,145,023
KA0 SR0 02 FY 03 FA Reconst/Resurfacing/Upgrading Wd 2 East 0 0 126,720 397,556 524,276
KA0 SR0 02 FY 03 FA Reconst/Resurfacing/Upgrading Wd 2 East 0 0 270,500 460,580 731,080
KA0 SR0 02 FY 03 FA Reconst/Resurfacing/Upgrading Wd 2 East 0 0 802,752 3,211,012 4,013,764
KA0 SR0 03 FY 03 FA Reconst/Resurfacing/Upgrading Wd 2 West 0 0 125,266 392,990 518,256
KA0 SR0 03 FY 03 FA Reconst/Resurfacing/Upgrading Wd 2 West 0 0 247,395 455,292 702,687
KA0 SR0 03 FY 03 FA Reconst/Resurfacing/Upgrading Wd 2 West 0 0 793,539 3,174,152 3,967,691
KA0 SR0 04 FY 03 FA Reconst/Resurfacing/Upgrading  Wds 1&2 0 0 62,410 195,795 258,205
KA0 SR0 04 FY 03 FA Reconst/Resurfacing/Upgrading  Wds 1&2 0 0 133,220 226,836 360,056
KA0 SR0 04 FY 03 FA Reconst/Resurfacing/Upgrading  Wds 1&2 0 0 395,355 1,581,423 1,976,778
KA0 SR0 05 FY 03 FA Reconst/Resurfacing/Upgrd. Wds 1 &2 NHS 0 0 12,230 38,366 50,596
KA0 SR0 05 FY 03 FA Reconst/Resurfacing/Upgrd. Wds 1 &2 NHS 0 0 26,106 44,451 70,557
KA0 SR0 05 FY 03 FA Reconst/Resurfacing/Upgrd. Wds 1 &2 NHS 0 0 77,472 309,891 387,363
KA0 SR0 06 FY 03 FA Reconst/Resurfacing/Upgrading -Wd 3 East 0 0 90,988 285,450 376,438
KA0 SR0 06 FY 03 FA Reconst/Resurfacing/Upgrading -Wd 3 East 0 0 104,987 419,743 524,730
KA0 SR0 06 FY 03 FA Reconst/Resurfacing/Upgrading -Wd 3 East 0 0 576,392 2,305,564 2,881,956
KA0 SR0 07 FY 03 FA Reconst/Resurfacing/Upgrading -Wd 3 West 0 0 66,096 207,360 273,456
KA0 SR0 07 FY 03 FA Reconst/Resurfacing/Upgrading -Wd 3 West 0 0 141,091 240,232 381,323
KA0 SR0 07 FY 03 FA Reconst/Resurfacing/Upgrading -Wd 3 West 0 0 418,707 1,674,831 2,093,538
KA0 SR0 08 FY03 FA Reconst/Resurf/Upgrading -Wd 3 West NHS 0 0 25,692 80,602 106,294
KA0 SR0 08 FY03 FA Reconst/Resurf/Upgrading -Wd 3 West NHS 0 0 54,843 93,380 148,223
KA0 SR0 08 FY03 FA Reconst/Resurf/Upgrading -Wd 3 West NHS 0 0 162,755 651,016 813,771
KA0 SR0 09 FY 03 FA Reconst/Resurfacing/Upgrd.-Ward 4 0 0 72,162 226,386 298,548
KA0 SR0 09 FY 03 FA Reconst/Resurfacing/Upgrd.-Ward 4 0 0 154,036 262,276 416,312
KA0 SR0 09 FY 03 FA Reconst/Resurfacing/Upgrd.-Ward 4 0 0 570,527 2,282,104 2,852,631
KA0 SR0 10 FY 03 FA Reconst/Resurfacing/Upgrd.-Wd 4 NHS 0 0 36,404 114,206 150,610
KA0 SR0 10 FY 03 FA Reconst/Resurfacing/Upgrd.-Wd 4 NHS 0 0 77,707 132,312 210,019
KA0 SR0 10 FY 03 FA Reconst/Resurfacing/Upgrd.-Wd 4 NHS 0 0 230,607 922,431 1,153,038
KA0 SR0 11 FY 03 FA Reconst/Resurfacing/Upgrd.-Wds 3&4 0 0 24,878 78,046 102,924
KA0 SR0 11 FY 03 FA Reconst/Resurfacing/Upgrd.-Wds 3&4 0 0 53,105 290,419 343,524
KA0 SR0 11 FY 03 FA Reconst/Resurfacing/Upgrd.-Wds 3&4 0 0 157,595 630,372 787,967
KA0 SR0 12 FY 03 FA Reconst/Resurfacing/Upgrd.-Wds 3&4 NHS 0 0 3,448 10,815 14,263
KA0 SR0 12 FY 03 FA Reconst/Resurfacing/Upgrd.-Wds 3&4 NHS 0 0 7,359 12,530 19,889
KA0 SR0 12 FY 03 FA Reconst/Resurfacing/Upgrd.-Wds 3&4 NHS 0 0 21,838 87,354 109,192
KA0 SR0 13 FY 03 FA Reconst/Resurfacing/Upgrd.-Wd 5 NHS 0 0 32,694 102,572 135,266
KA0 SR0 13 FY 03 FA Reconst/Resurfacing/Upgrd.-Wd 5 NHS 0 0 69,815 118,871 188,686
KA0 SR0 13 FY 03 FA Reconst/Resurfacing/Upgrd.-Wd 5 NHS 0 0 207,115 828,459 1,035,574
KA0 SR0 14 FY 03 FA Reconst/Resurfacing/Upgrd.-Wd 5 0 0 160,344 503,040 663,384
KA0 SR0 14 FY 03 FA Reconst/Resurfacing/Upgrd.-Wd 5 0 0 342,268 582,780 925,048
KA0 SR0 14 FY 03 FA Reconst/Resurfacing/Upgrd.-Wd 5 0 0 1,015,740 4,062,963 5,078,703
KA0 SR0 15 FY03 Reconstr/Resurf/Upgd/Boundary Sts NHS Wd 6 0 0 70,298 220,544 290,842
KA0 SR0 15 FY03 Reconstr/Resurf/Upgd/Boundary Sts NHS Wd 6 0 0 139,868 238,155 378,023
KA0 SR0 15 FY03 Reconstr/Resurf/Upgd/Boundary Sts NHS Wd 6 0 0 445,327 1,781,304 2,226,631
KA0 SR0 16 FY03 Reconstr/Resurf/Upgd/Boundary Sts  Wd 6 0 0 100,624 315,680 416,304
KA0 SR0 16 FY03 Reconstr/Resurf/Upgd/Boundary Sts  Wd 6 0 0 214,788 365,720 580,508
KA0 SR0 16 FY03 Reconstr/Resurf/Upgd/Boundary Sts  Wd 6 0 0 637,423 2,549,684 3,187,107
KA0 SR0 17 FY 03 Pavement Restoration Wards 5 & 6 NHS 0 0 4,860 5,184 10,044
KA0 SR0 17 FY 03 Pavement Restoration Wards 5 & 6 NHS 0 0 3,526 6,006 9,532
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KA0 SR0 17 FY 03 Pavement Restoration Wards 5 & 6 NHS 0 0 10,468 41,872 52,340
KA0 SR0 18 FY 03 FA Pavement Restoration/Boundary Wds 5 and 6 0 0 80,156 85,498 165,654
KA0 SR0 18 FY 03 FA Pavement Restoration/Boundary Wds 5 and 6 0 0 50,419 85,848 136,267
KA0 SR0 18 FY 03 FA Pavement Restoration/Boundary Wds 5 and 6 0 0 149,623 598,491 748,114
KA0 SR0 19 FY 03 FA Pavement Restoration  Ward 7 NHS 0 0 21,805 23,261 45,066
KA0 SR0 19 FY 03 FA Pavement Restoration  Ward 7 NHS 0 0 15,827 26,948 42,775
KA0 SR0 19 FY 03 FA Pavement Restoration  Ward 7 NHS 0 0 46,967 187,860 234,827
KA0 SR0 20 FY 03 FA Reconst/Resurfacing/Upgrading Ward 7 0 0 15,147 47,520 62,667
KA0 SR0 20 FY 03 FA Reconst/Resurfacing/Upgrading Ward 7 0 0 32,323 55,036 87,359
KA0 SR0 20 FY 03 FA Reconst/Resurfacing/Upgrading Ward 7 0 0 95,923 383,692 479,615
KA0 SR0 21 FY 03 FA Reconst/Resurfacing/Upgrading NHS Wd 7 0 0 4,304 13,504 17,808
KA0 SR0 21 FY 03 FA Reconst/Resurfacing/Upgrading NHS Wd 7 0 0 9,178 15,628 24,806
KA0 SR0 21 FY 03 FA Reconst/Resurfacing/Upgrading NHS Wd 7 0 0 27,237 108,940 136,177
KA0 SR0 22 FY 03 FA Reconst/Resurfacing/Upgrading Wd 8 0 0 50,295 157,793 208,088
KA0 SR0 22 FY 03 FA Reconst/Resurfacing/Upgrading Wd 8 0 0 107,364 182,807 290,171
KA0 SR0 22 FY 03 FA Reconst/Resurfacing/Upgrading Wd 8 0 0 318,619 1,274,476 1,593,095
KA0 SR0 23 FY 03 FA Pavem't Restoration BoundaryWards 7 & 8 0 0 135,603 144,647 280,250
KA0 SR0 23 FY 03 FA Pavem't Restoration BoundaryWards 7 & 8 0 0 98,419 167,559 265,978
KA0 SR0 23 FY 03 FA Pavem't Restoration BoundaryWards 7 & 8 0 0 292,071 1,168,283 1,460,354
KA0 SR0 24 FY 03 Scoping and Development STP 0 0 150,000 160,000 310,000
KA0 SR0 25 FY 03 Scoping and Development NHS 0 0 375,000 400,000 775,000
KA0 ZU0 01 Bike Station Feasibility Study 0 0 33,000 60,000 93,000
KA0 ZU0 02 Klingle Road Bicycle Facility 0 0 53,653 171,688 225,341
KA0 ZU0 02 Klingle Road Bicycle Facility 0 0 92,671 156,078 248,749
KA0 ZU0 02 Klingle Road Bicycle Facility 0 0 286,143 1,144,572 1,430,715
KA0 Total -9,529,994 212,979,238 48,131,855 306,832,057 558,413,155

WMATA
KE0 SA2 02 Metrobus - Replacement 16,400,000 0 0 0 16,400,000
KE0 SA2 03 Metrobus - System Access/Capacity Program (SAP)53,100,000 0 0 0 53,100,000
KE0 SA3 01 Metrorail Rehab 39,600,000 0 0 0 39,600,000
KE0 Total 109,100,000 0 0 0 109,100,000

Department of Public Works
KT0 SW1 01 Rehab of Ft Totten Transfer Station -4,090,000 0 0 0 -4,090,000
KT0 SW2 01 Benning Road Solid Waste Transfer -1,460,036 0 0 0 -1,460,036
KT0 SW3 01 SWMA Roof Rehabilitation @ 900 NJ Ave SE -65,282 0 0 0 -65,282
KT0 Total -5,615,318 0 0 0 -5,615,318

Department of Motor Vehicles
KV0 EQ7 01 Motor Vehicle Information System @ Municipal -373,962 0 0 0 -373,962
KV0 MVS 03 Motor Vehicle Information System - 3,150,000 0 0 0 3,150,000

Destiny Implementation
KV0 Total 2,776,038 0 0 0 2,776,038

DC School of Law
LS0 LS2 01 DC School of Law - LS2 Phase B -1,525 0 0 0 -1,525
LS0 LS2 01 DC School of Law - LS2 Phase C -335,305 0 0 0 -335,305
LS0 LS2 01 DC School of Law - LS2 Phase D -187,520 0 0 0 -187,520
LS0 Total -524,350 0 0 0 -524,350
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ment of capital assets along with information
technology projects.  Generally, before a capital
project is eligible, the following criteria must be
met:

■ It must increase the useful life of the
assets beyond 5 years.  

■ The dollar threshold must be greater 
than $250,000.

■ The asset must be affixed to a perma-
nent structure.

Projects that fail to meet these minimum
standards are not eligible for capital funding and
an alternative funding method should be pur-
sued.   

Because of anticipated budget pressures and
projected revenue shortfalls, the District will not
request additional budget authority for any new or
ongoing projects in FY 2003.  Therefore, the
District will have to re-examine the entire capital
program and look for opportunities in savings
through reallocations, reprogramming, public/pri-
vate partnerships, as well as exploring federal fund-
ing options.   

The FY 2003 proposed budget includes a net
increase of $639,069,780 for 192 ongoing pro-
jects and 37 new projects.  This includes an
increase of $893,060,908 and a rescission of 
$253,991,128 from local funds appropriated
under this heading in prior fiscal years.  The

funds appropriated under this heading will
remain available until expended or rescinded and
will be managed in accordance with the System
of Accounting and Reporting (SOAR).  Table 6-
3 provides a detailed breakdown of the FY 2003
proposed authority for local funds, local street
maintenance, Highway Trust, and Federal Grant
Funds.   

FY 2003 Operating Budget Impact
When evaluating and recommending projects to be
included in the CIP, there are a number of parame-
ters to consider, among them debt capacity, afford-
ability levels, and the operating budget impact on
local revenue.  These parameters help determine
what the impact of additional capital borrowing will
have on the operating budget resources.  As such,
the operating budget impact is the debt service cost,
paid from local revenue, associated with issuing gen-
eral obligation bonds to finance the CIP.  

The primary source of financing capital pro-
jects comes from issuing general obligation
bonds.  Additional funding sources include
Master Equipment Lease, pay-as-you-go, tobac-
co securitization, federal grants, Highway Trust
Fund and short term financing instruments.
Table 6-4 shows the overall debt service funded
in the FY 2003 operating budget.

Office of Contracts and Procurement
PO0 MMS 01 Material Management System -140,000 0 0 0 -140,000
PO0 MMS 02 Material Management System -30,561 0 0 0 -30,561
PO0 MMS 04 PMIS Enhancement -95,999 0 0 0 -95,999
PO0 YA1 40 IT Initiative -85,095 0 0 0 -85,095
PO0 Total -351,655 0 0 0 -351,655

Department of Mental Health Services
RM0 XA9 05 Roof Replacement 600,000 0 0 0 600,000
RM0 HX4 01 New S.E.H. Inpatient Center -1,650,000 0 0 0 -1,650,000
RM0 Total -1,050,000 0 0 0 -1,050,000

Office of the Chief Technology Officer
TO0 N17 01 Unified Communication Center -31,873,211 0 0 0 -31,873,211
TO0 ZB1 41 Citywide Enterprise Resource Planning (ERP) 33,300,000 0 0 0 33,300,000
TO0 Total 1,426,789 0 0 0 1,426,789

Grand Total 71,126,631 212,979,238 48,131,855 306,832,057 639,069,780
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Capital Funded Positions
Designing and implementing capital projects
requires specialized labor resources (FTE staff).
In most instances, the personal services (PS) costs
associated with these staff are charged to the gen-
eral fund.  In this way, the District does not pay
labor charges with long-term general obligation
financing (the predominant method of financing
capital projects).  

There are certain circumstances, however, that
let agencies charge positions against capital projects.
For example, the Department of Public Works –
Transportation Division may hire specific types of

construction engineers and project managers (who
work on Highway Trust Fund projects) and charge
them against a capital project.  Funding for these
types of positions comes out of a project budget
under Phase C – Project Management.  

The District is required to submit a quarter-
ly report to Congress showing the number and
amount of each FTE that is charged to the capi-
tal fund by agency and project.  As such, the laws
and regulations associated with these positions
are strictly monitored and enforced.

Since the capital fund contains no positions,
PS costs for capital projects are budgeted as Intra-

Table 6-4: 
Overall debt service Scheduled in FY 2003 - 2008
Financing and Other Uses ($000's) FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
Existing DS0 Bonds Debt Service $249,257 $286,279 $285,413 $284,582 $282,145 $281,755
Prospective G.O. Bonds Debt Service 
- FY 2002 Bonds $19,249 $23,095 $23,095 $23,095 $23,095 $23,095
- FY 2003 Bonds $0 $29,988 $29,988 $29,988 $29,988 $29,988
- FY 2004 Bonds $0 $0 $32,020 $32,020 $32,020 $32,020
- FY 2005 Bonds $0 $0 $0 $31,746 $31,746 $31,746
- FY 2006 Bonds $0 $0 $0 $0 $31,955 $31,955
- FY 2007 Bonds $0 $0 $0 $0 $0 $27,423
- FY 2008 Bonds $0 $0 $0 $0 $0 $0

Total DS0 Debt Service $265,451 $339,362 $370,517 $401,432 $430,950 $457,983

ZD0 ('91 Deficit Bonds) Debt Service $39,300 $0 $0 $0 $0 $0

Sub-total Long-term Debt Service 305,251 $304,751 $339,362 $370,517 $401,432 $430,950

Certificates of Participation 7,950 $7,950 $7,950 $7,950 $7,950 $7,950

Total Long-term Debt Service $312,701 $347,312 $378,467 $409,382 $438,900 $465,933

Existing Master Lease 
Debt Service $3,657 $3,657 $3,636 $3,134 $455 $112
Prospective Master Lease 
Debt Service
FY 2001 Draws $8,524 $8,524 $8,524 $8,524 $8,524 $4,142
FY 2003 Draws $5,554 $5,554 $5,554 $5,554 $5,554 $4,704
FY 2003 Draws $1,011 $2,135 $2,135 $2,135 $2,135 $2,135
FY 2003 Draws $0 $349 $899 $899 $899 $899
FY 2004 Draws $0 $0 $98 $563 $563 $563
FY 2005 Draws $0 $0 $0 $98 $98 $131
FY 2008 Draws $0 $0 $0 $0 $0 $132
Total Master Lease Debt Service $15,088 $16,561 $17,208 $17,772 $17,772 $12,705
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District transactions.  The Intra-District budget
represents obligation authority for the purchas-
ing agency and a revenue source for the selling
agency.  As personal services are required, the
buying agency prepares an Intra-District pur-
chase order in consultation with the selling
agency.  A copy of the purchase order is sent to
the seller.  The seller, in turn, sets up a job refer-
encing the purchase order identification number.
Personal service costs incurred by capital projects
are collected and expensed monthly by the ser-
vice supplier.  The general fund is, in effect, reim-
bursed by the capital projects fund for the ser-
vices incurred.

As a result of recent increases in capital invest-
ments, the number of capital funded positions
have increased by 106 FTEs positions or 30 per-
cent over the FY 2001 total number of positions.
Table 6-5 shows the agencies that currently have
positions charged to the capital budget.  The
Department of Public Works (DPW), the Office
of Property Management (OPM) and the
Department of Parks and Recreation’s (PK &
Rec) number of capital funded positions
increased from FY 2001 to FY 2002.   

Table 6-5: 
Agencies with FTEs charged to
Capital budget.
Agency FY 2001 FY 2002 Variance

DCPS 15.5 15.5 0

DPW 231 328 97

OPM 38 42 4

DCOP 5 5 0

Pk &Rec 0 5 5

OCFO 59 59 0

Total 348.5 454.5 106

The additional FTEs for the Department of
Public Works is primarily the result of hiring new
engineering technicians and construction inspec-
tors to assist the Transportation Division’s efforts
to expand construction activities.  

The Office of Property Management added
four FTEs to assist the agency in completing an

inventory condition assessment of all District
properties and to develop a maintenance
improvement schedule for all facilities.  The
Department of Parks and Recreation added five
FTEs to assist the agency in implementing their
construction projects.   

Figure 6-6 shows the District’s progress in
reducing capital funded positions since 1992.
Although there has been a slight increase in posi-
tions charged to the capital budget starting in FY
2000, assuming an average salary of $45,000, the
District has still reduced its capital funded per-
sonal services expenditures by approximately $31
million since FY 1992.
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Figure 6-6: 
Number of Capital Funded Positions From FY 1992 to FY 2002


